

ARTISTVERSE

(Artistverse Management System)

Executive Summary

Progress I

Since the presentation of the project's proposal, we have engaged in numerous discussions about the Software Requirement Specification (SRS) and the Software Design Document (SDD). We have limited experience in creating these documents, and we have faced several challenges in this. However, we have learned a lot about the Vue library and the Python programming language during this phase. In this progress update, we focused on implementing two features: composing lyrics and integrating a mood detection camera. The mood detection feature, in particular, posed significant challenges as we had to build and train our own model, which was time-consuming. Despite these difficulties, we successfully tested both features, and all tests passed.

Progress II

During this phase, our focus was on developing two crucial features: the Chord Progression and AI Lyrics Analysis. The Chord Progression feature involved creating an interactive chart that allows songwriters to explore and select various chord progressions. This chart also includes the display of corresponding guitar chord diagrams and provides audio playback, enhancing the user experience. Meanwhile, the AI Lyrics Analysis feature required us to build a system capable of analyzing lyrics to suggest relevant musical elements, such as keys and chord progressions. This analysis is based on the lyrics provided by the user. Throughout this phase, we encountered challenges similar to those in the previous stage, particularly in ensuring the accuracy and usability of these features. However, through persistent effort and learning, we were able to successfully implement and test both features, ensuring they function as intended.

Final Progress

In the final phase of the ARTISTVERSE project, we concentrated on revising and completing all project documentation. We wrapped up the Project Plan, Software Requirement Specification (SRS), Software Design Document (SDD), Test Plan, Test Record, and Traceability Record, ensuring each document accurately reflects the completed system. Now, all documentation is finalized, providing a comprehensive reference for design choices, functionalities, and testing processes. Despite challenges along the way, we have successfully completed the Artistverse Management System, meeting our project goals and gaining valuable development experience.